

Project Development and Completion Tracker										
Porject ID:	TYAIEC210	Class	AIEC-2	Percentage of Project Completion:	100%	Copyright Status:	Submitted	Technnology Transfer:	DEPARTMENT	
Project Domain (Don't Add New)	Web Development (Full Stack)	Source of Problem Statement	Hackathon Problems	Map Sustainable Development Goal: (Don't add New)	9 Industry, Innovation and Infrastructure	Paper Publication Status:	Submitted	Acheivements:	1.Bizthon Hackathon IIT Delhi 2.Smart India Hackathon	
Enter Problem Statement	Civic and Discussion Forum					GitHub Link:	https://github.com/anshbytecode/civico		Meeting Count	5
Project Development Student Team Memebers	Enrollment Number	Name of Studnets	Class	Contact Number	Email ID	Tech Skill 1	Tech Skill 2	Tech Skill 3	Global Certification 1	Global Certification 2
	ADT23SOCB0076	ADITYA SHIVAJI KHANDAGALE	TY-AIEC-1	ityakhandagale87@gmail.co	8799826319	html,css,js	java	python	PYTHON TRAINING IIT B	JAVA TRAINING IIT B
	ADT23SOCB0154	ANSHUL DEVENDRA BHILARE	TY-AIEC-1	anshulbhilare05@gmail.com	9423804112	python	html,css,js	java	JAVA TRAINING IIT B	PYTHON TRAINING IIT B
	ADT23SOCB0097	AKASH TUKARAM AUTADE	TY-AIEC-1	kashautade11jan@gmail.com	9359617970	react	python	js	PYTHON TRAINING IIT B	JAVA TRAINING IIT B
Project Guide Industry Mentor	Dr. Madhukar Nimbalkar	VEDANT GOVIND SASANE	TY-AIEC-1	edantsasane596@gmail.com	9322541145	html,css,js	java,web dev	python,hardw	JAVA TRAINING IIT B	PYTHON TRAINING IIT B
	Review Date	Comment by Jury/ Mentor	Reivew Link		Technology Stack	1	2	3	4	5
Reivew-1					Front-end (Client-side):					
Reivew-2					Back-end (Server-side):					
Review-3					Database Layer:					
					Development Tools:					
					Deployment and Infrastructure:					
					Specialization Inlinement:					
Epic:	As a city resident, I should be able to post and track civic complaints and participate in local discussions through a civic forum.									
Story 1:	As a citizen, I can post formal or informal civic complaints.									
Story 2:	As a citizen, I can track the status of my complaints.									
Story 3:	As a citizen, I can interact with a chatbot for complaint guidance and city services.									
Task1:	Civic Forum frontend UI design									
Task2:	User authentication with database									
Task3:	React components for complaints, posts & polls									
Task4:	Database design for users and complaints									
Task5:	Frontend testing									
Task6:	Backend API integration									
Task7:	Deployment.									
Acceptance Criteria										
1	Users can register and login with valid credentials.									
2	Complaints can be posted and tracked successfully.									
3	Chatbot assists users with complaint-related queries.									
4	Civic forum works smoothly without errors.									

This is actual Development planning and tracking. Don't add documentation, survey, topic finalization, etc. activities.

Sprint No.	Task Name	Sub Tasks	Task Status	Assigned To	Assigned Date	Deadline	Start Date	Completion Date	Completion Status
Sprint 1	Problem Understanding	Idea Discussion & Brainstorming	Complete	All	27-01-2026	30-01-2026	27-01-2026	30-01-2026	100%
18th Aug 2025		Problem Statement Finalization	Complete	All	31-01-2026	2026-02-02	31-01-2026	2026-02-02	100%
29th Aug 2025									
	Requirement Analysis	Functional Requirements	Complete	Anshul Bhilare	31-01-2026	5/2/2026	31-01-2026	5/2/2026	100%
		Non-Functional Requirements	Complete	Aditya Khandagale	2026-01-02	2026-07-02	2026-01-02	2026-07-02	100%
Sprint 2	Planning	Module Breakdown	Complete	Akash Autade	2026-08-02	2026-10-02	2026-08-02	2026-10-02	100%
1st Sep 2025		Timeline & Milestone Plannning	Complete	Vedant Sasane	2026-08-02	2026-12-02	2026-08-02	2026-12-02	100%
14th Sep 2025									
	System Design	Architecture Diagram	Complete	Anshul Bhilare	2026-11-02	18-02-2026	2026-11-02	18-02-2026	100%
		Database Schema Design	Complete	Aditya Khandagale	2026-11-02	22-02-2026	2026-11-02	22-02-2026	100%
Sprint 3	UI Design	Wireframes & Screen Layouts	Complete	Anshul Bhilare	23-02-2026	27-02-2026	23-02-2026	27-02-2026	100%
22nd Sep 2025		Dashboard UI Development	Complete	Vedant Sasane	28-02-2026	2026-05-03	28-02-2026	2026-05-03	100%
	Frontend	Complaint & Post UI	Complete	Akash Autade	28-02-2026	2026-08-03	28-02-2026	2026-08-03	100%
5th Oct 2025		Polls & Discussion UI	Complete	Aditya Khandagale	2026-01-03	2026-12-03	2026-01-03	2026-12-03	100%
Sprint 4	Backend	User Authentication	Complete	Anshul Bhilare	11-04-2026	16-04-2026	11-04-2026	16-04-2026	100%
6th Oct 2025		Complaint Handling & Status Log	Complete	Vedant Sasane	13-04-2026	16-04-2026	13-04-2026	16-04-2026	100%
	Feature Integration	Image Upload & Storage	Complete	Akash Autade	15-04-2026	20-03-2026	15-04-2026	20-03-2026	100%
17th Oct 2025		Polls, Leaderboard & Profile	Complete	Aditya Khandagale	18-04-2026	20-04-2026	18-04-2026	18-04-2026	100%

Publication Details									
Sr. No	Paper Title	Name of Journal	Year	Authors	URL	DOI	Volume	Page no.	Publisher
1	Civic And Discussion Forum			Anshul Bhilare	https://arxiv.org/abs/2025.08.012025				
2				Aditya Khandagale					
Patent Details									
Sr. No.	Title	Inventors	Application No.	Patent Number	Filing Country	Subject Category	Filing Date	Publication Date	Publication Status
1									
Copyright Details									
Sr. No.	Title of work	Name of Applicants	Registration No.	Dairy Number	Date	Status			
1									
Event and Participations Details									
Sr. No.	Name of Event	Type of Event	Date	Type of Participation	Details of Prize won				
1	Smart India Hackathon	University	16/9/25	SIH HACKATHON	PARTICIPATION				
2	Bizthon Hackathon IIT Delhi	National	24/9/25	WEB3 HACKATHON	FINALIST				

Add Weekly Meetings Details [Minimum 12 meetings]

Meeting No.	Date	Attendees with commas	nda points with comm	Action Items	Assigned to	atus (click if completed)		
1	02-02-2026		4	Project Discuss	@<email address>	☒		
2	5/2/2026		3	Requirments Features		☒		
3	15/2/2026		4	Project Discuss		☒		
4	22/2/2026		3	System design discussion (frontend + backend structure)		☒		
5	5/3/2026		2	Database planning (users, posts, comments schema)		☒		
6	8/3/2026		3	Authentication module (login/signup flow discussion)		☒		
7	12/3/2026		4	UI/UX planning for dashboard and posts page		☒		

8	16/03/2026	3	REVIEW 2 DISCUSSION					
9	20/03/2026	4	Debugging issues (login/signup + API errors)					
10	24/03/2026	3	Feature enhancement (comments, likes, filtering)					
11	10/4/2026	3	Final UI improvements and testing					
12	17/04/2026	4	Final review and project completion discussion					